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Subject: Removal Action
IWI
7738 West 61st Place, Summit, 1L

Richard Karl, ERB
Jerome Kujawa, ORC
John Maritote, ERB
Afif Marouf, RRB
Jeff Duley, Summit

POLREP No.:
Reporting Period:
Start Date: >
Mob Date:
Completion Date:

i v ;
Jan. 21 --Oct. 2
1/21/20.03
1/21/2003

Site#: •' B53J ,
D.O. #: 0001
Response Authority: CERCLA
Response Type: TC
NPL Status: Non NPL

CERCLISID#: ILD 097 179 204 Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-01

Site Description
The IWI Site is located at 7738 West 61st Place, Summit, IL 60501. The 1.7 acre Site is
rectangularly shaped and is surrounded by private property on three sides. A residential
neighborhood is located across the street (61st Place) from the Site. IWI is an abandoned
facility which, while in operation, reconditioned and processed chemical totes, drums, and
pails.

The Site consists of three large buildings which are in dilapidated condition. In addition, the
debris piles from two office^buildings which burned down in May 2002 remain on-
site. Three above ground storage tanks, a rail tank car, fifty-five gallon drums (200+ in
number), chemical totes (approximately 185 in number) varying in size from 345 to 600-
gallon remain on the property. Most of the drums and some of the totes are in deteriorated
condition. The drums and totes contain petroleum and paint wastes. The site assessment
indicated that some drum and tote material is characteristic hazardous waste by flash point,
and Toxic Characteristic Leaching Procedure (TCLP) for chromium and lead. >

Current Activities
The Emergency and Rapid Response (ERRS) contractor mobilized to the site and began site
setup operations on January 21, 2003. Site setup and site clearing (grubbing) operations



were suspended on February 5, 2003 because of USEPAQs response to the recovery of
Columbia Shuttle Material in Texas and Louisiana.

USEPA and ERRS re-mobilized to the site on March 10, 2003. Work zone air monitoring
and sampling are being performed by the Superfund Technical Assessment and Response
Team (START) contractor. Cleanup work will continue throughout 2003.

One building'was demolished on March 11 and 12 in order to safely stage and sample drums
and totes. In addition, asbestos'characterization of the site was initiated and completed. A
water truck was brought to the Site on March 28, 2003. The 2000-gallon truck is used to
suppress dust from debris piles and work areas. Site watering is performed on an Das needD
basis.

Nine perimeter air monitoring stations as well as stations downwind from any work activity
are checked twice per day. A MultiRAE 5-gas analyzer (CO, O2, H2S, LEL, and VOCs) and
MiniRAM (dust monitor) are utilized. To date, all MultiRAE readings (in breathing zones) at
all monitoring locations have been less than action levels.

Th; ;,collection of samples from staged totes began on April 9 and was completed on April
11 .'-The last remaining totes (7) were pulled from 'the buildings and staged on May 22. This
action completed the staging of all totes and drums at the Site. Drum sample collection
began on April 28 and was completed on June 11. The sampling completed on June 11 also
included the sampling of the totes pulled from the buildings and the collection of samples
from 10 sump pits and the rail tank car. In total, 129 totes and 578 drums were sampled.

Hazardous characterization of samples was initiated on April 22 and completed on June
20. In total, 815 hazardous characterizations of totes (106) and drums (709) were
performed. In addition, 44 composite samples (14 totes and 30 drums) were prepared to
characterize waste streams Tor disposal. This compositing was completed on July
11. Petroleum sludge, chlorinated petroleum product, grease, paint sludge, organic solvents
with possible metals, detergent, oxidizers, and water were identified.

Permanent fencing for a portion of the Site was installed the week of June 30. The rest of the
fence will be installed after removal activities have been completed.

a. COST INFORMATION

Costs incurred through close of business, September 26, 2003 are $ 989,015 ($ 800,294
ERRS and $ 188,721 START).

VI. DISPOSITION OF WASTE

Building debris, brick, and scrap metal (including empty totes) were removed from the Site
in June 2003. Demolition of the remaining buildings began on July 30 and was completed on
August 11. Brick removal was initiated on July 30 and is complete. The water tower was



demolished on August 7. The transportation and disposal (T&D) of building debris was
initiated on September 4 and completed on September 22. The T&D of scrap metal began on
August 26 and completed on August 19.

T&D of sludge from the old boiler room began on July 30 and concluded on August 16. In
total, 42 roll-off boxes (approximately 840 cubic yards) of sludge were'removed from the
Site.

)

T&D of drums and totes began on August 12 and is complete. The final drums were
transported Septembers. The final tote was transported September 24. In total, 604 drums
and 50 totes were removed from the Site.

T&D of sump and tote liquids began on August 6. The T&D of tote liquids is complete. The
empty totes were disposed of as scrap metal. The T&D of sump liquids and sludge is
ongoing. To date, approximately 55,700 gallons have been removed.

The T&D of hazardous soil was initiated on September 22 and is ongoing. Soil is being
removed from the west edge of the Site and from properties adjacent to the east and west
sides of the Site. To date, approximately 900 tons-of soil have been removed.

VII. OTHER INFORMATION
Demolition of the upper portion of the smoke stack was performed on July 18. The stack
was lowered to remove loose brick in order to safely remove sludge contained in the old
boiler room. The rest of the stack was demolished on August 11 after the sludge had been
removed from the old boiler room.

Estimated Co^Ts *
T~; Total To

Budgeted j Date Remaining Remaining j

^Extramural Costs

JERRS - Cleanup Contractor ,$1,000,000.00 $800,294.00; $199,706.001 19.97% j



IRST/START , $184,587.00 $188,721.0Q| ($4,134.00)! -2.24%;

Intramural Costs

jTotal Site Costs ,$1,184,587.00 $989,015.00 $195,572.00 16.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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